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CCR No. 97-0974 Logged Date 06/16/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title  DPS and PLS  B0 Validation/Clean Up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and RCC Built Plan.   Provide links to PLS L4
orphans.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and ` approved ` for L4 status.   Data reflects RTM 05/23/97 baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen (signed)  Bang Nguyen                     6/17/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Farzad Davarya                   6/18/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                  6/19/97
Signature Date

CM01OC96  ECS


